



**10<sup>th</sup> February 2025**

**Reminder**

**Cladding Works Update – Phase 5w – Rowan, Ivy & Phoenix Courts**

Dear Resident,

We are writing to inform you of the progression of works taking place at Oak Square.

**Phase 5W**

- Existing Outer Leaf removal works are expected to commence **W/C 3<sup>rd</sup> March 2025** and expected to last for approximately 4/5 weeks.
- We will update further regarding the installation of the new Masonry Support and reconstruction of the new Outer Leaf in due course.

Thank you for your attention to this matter.

Kindest Regards,

***Abi Atgbabiaka***

Resident Liaison Officer

07714 782934

[OakSquare@higginspartnerships.co.uk](mailto:OakSquare@higginspartnerships.co.uk)